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Cinco palabras claves que describen el TFG: 
Cooperación, multidisciplinar, multicultural, innovación, mejora. 
Resumen en español (máximo 150 palabras): 
 
El proyecto fue llevado a cabo por un grupo multidisciplinar y multicultural de 
ingenieros cada uno de una disciplina y país distinto. Utilizamos técnicas de 
búsqueda y de Project Management durante todo el European Project Semester y el 
idioma común fue el inglés. 
 
El proyecto se desarrolló de cara a participar en competición de innovación de la 
empresa SICK Inteligence. La empresa proporciona a los alumnos uno de sus 
sensores de última generación valorado en 8.000 € y ellos tienen que buscarle una 
aplicación innovadora y funcional además de una forma atractiva de comercializarlo. 
El proyecto consistió en elaborar todas las fases de diseño de un nuevo producto 
además de crear un prototipo real para mostrar la idea seleccionada por el grupo.  
Nos clasificamos entre los cinco finalistas entre todas las universidades de Finlandia 
con nuestra idea de usar el sensor para la seguridad en las estaciones de metro y 
presentamos la idea frente los altos cargos e ingenieros de SICK intelligence y 
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10.1. European Project Semester 
Nowadays, the world of work is more and more competitive. Engineers must not only develop skills in 
scientific and technologic areas but as well a good communication ability. The new market trends 
demand more professionals that are able to combine a profound knowledge in engineering with a 
comprehension on economics and management while knowing how to be prepared to work in 
multicultural environment. These new environments require an international communication teamwork 
and a good aptitude in language. The EPS, European Project Semester, is an exchange learning 
program that allows engineering’s students to reach these goals.  
This program, developed in Denmark, has a huge success in whole Europe since 1997. Many European 
universities offered this international experience. At the beginning, the EPS program was only designed 
for engineering students but it is expanded to other students with a different study background such as 
economic, design, architecture and management.  
The EPS program is based on two study topics subjects: teambuilding and project management. 
Through lectures, the program gives in short intensive times all the keys that will be used by the students 
to lead their project. The purpose of EPS is to allow students to put their knowledge into practice in a 
multicultural environment. 
The students are working in an international team from 3 to 6 members on a scientific project in order 
to develop their cross-cultural communication skills. 
 
10.2. The project 
The project will take part in the SICK innovation competition 2019. This competition challenges student 
teams from different schools and fields to create a new and functional application for one of their 
products.  
This year, the chosen product by SICK, is the 24-layer scan LiDAR SICK MRS6000. This is the latest 
LiDAR sensor launched by the company that can be used in different fields of applications. 
The workflow is based on the traditional product development process and it is adapted to fit the 
assignment which focuses on TDD or Technology Driven Design. The process is divided into different 
phases with gates at the end of each phase which will be opened when the deliverables from the phase 
are reached. Through this method, the project will be developed in 8 steps. 
 
10.2.1. Mission and Vision 
The mission or goal of this process is to design an application for the sensor that fits the market perfectly 
and shows the strongest and most valuable aspects of the technology given. The vision is to have the 
best and most original idea. It has to contribute to improve the world and to be environmentally friendly. 
 
10.2.2. Objectives 
The objectives are managing a working prototype with the implemented sensor, a final report with all 
the process steps and a booklet to present the concept. 
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10.3. Team members 





Study: Product Development 
























Study: Graphic and Digital Media 
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20. Project process 
The project process is based on the technique of development product process. This system allows to 
successfully obtain new products from a concept to the market. The structure of this process was defined 
through many steps and tasks such as strategy, organisation, concept generation, economic plan and 
creation. The project process ensures a constantly improvement of the product. 
 
The Work Breakdown Structure (WBS) is a management tool that defines and organises the work of the 
team into manageable sections. Each level of the WBS provides information and details on the steps of 
the project. To create the Work Breakdown Structure, the team defines the major features and sub-
features of the project. 
The representation of the WBS scheme is followed to complete the project. The numbering on this report 
does not follow the one of the schemes.   
 
Figure 1 (in attachment) 
 
20.1. Analysis 
The project started with analysing all the areas connected to the goal that needed to be reached. The 
first obvious analysis was the sensor. It is important to understand the technology that is going to be 
used and to have a better knowledge of all the possibilities of the sensor. 
 
20.1.1. Analysis of sensor and used technology 
 
 
Figure 2 contains the features of the sensor 
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Technical data overview 
Application: Outdoor 
Aperture angle:  
Horizontal: 120° 
Vertical: 15° 
Angular resolution: 0.13° horizontal 
0.625° vertical 
Working range: 0.5 m ... 200 m 
Scanning range:  
At 10% remission: 30 m 
At 90% remission: 75 m 
Scanning frequency: 10 Hz 
Ambient operating temperature: - 20 °C ... +60 °C 
Ethernet: ✓ 
Weight: 2.2 kg 
 
20.1.1.1. General information 
The sensor is a 3D-scanner with 24 scanning layers, which uses 4 polygon mirrors with 6 flats. 
The laser beams are emitted by 4 internally rotating polygon mirrors which send lasers and scan the 
environment in a circle.  
The measured values are assigned by 6 receiving elements to the associated angle steps and thus to 
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The device emits a laser signal and the sensor receives the reflection. The distance to the object is 




20.1.1.2. Influences of the object properties 
Dark objects do not reflect the laser as well as lighter objects because the reach is shorter. 
This phenomenon is the same for rough surfaces, contrary smooth surfaces which reflect the laser 
better. 
When objects are smaller than the diameter of the laser beam, the parts are not visible in the data. The 
object will not be recognized by the sensor. 
 
20.1.1.3. Multi-Echo 
The sensor is able to evaluate up to four echo signals per measuring beam to ensure reliable 






No solar radiation 
No significant temperature fluctuation 
 
20.1.1.5. Software 
Software SOPAS ET Version 3.3.3 or newer 
 
20.1.1.6. Usage 
- Security  
- Home security 
- Passenger monitoring 
- Vehicle safety 
- Robotics 
- Emergency situations 
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20.1.1.7. RSSI-Data 
(= Received Signal Strength Indicator) 
The signal strength received by the device goes from 1 to 65534, with 1 being the weakest possible 
signal and 65534 being the strongest (could be a reflector for example). When the signal is 0 it means 
there is not enough energy reflecting, because the target is out of range or because it has an extremely 
low remission. The signal strength should always be at least 1. 
 
20.1.1.8. Scan data 
 




Consecutive number, all 24 levels have the same number. 
 




Time stamp since the first use of the sensor. All 6 levels have the same time stamp. 
Level 1 to 6: 86BS0263 = 2260533859 = 2.260533,859 ms (26 days) 
Level 7 to 12: 86BD640B = 2260558859 = 2.260.558,859 ms (26 days) 
Difference is 25 ms 
 
3) Layer angle 
 
Figure 8 
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Row   Degree Layer 
1 F5B2 -2638 -13,19° 24 
2 F62F -2513 -12,565° 23 
23 70 112 0,56° 2 
24 ED 237 1,185° 1 
 
Difference is 0,625°. 
The position address is an angle in degrees (a horizontal angle). 
 
Taking the previous points into consideration, the data from the sensor can be extracted. The sensor 
has 24 layers and 924 points per layer that provide a 3D view. The collected data contains the 
coordinates of each point. 
 
20.1.2. Analysis of the existing market 






Working on vehicle safety while driving 
LiDAR sensor: 1sec at 40 m to 7.5 sec at 250m 
 
https://velodynelidar.com/ 
Working on vehicle safety while driving 
Developed 7 LiDAR sensor 
 
https://www.eolossolutions.com/ 
Working on LiDAR integrate in offshore places  
Wind measuring system 
Performance measuring at height of more than 200m above the sea level 
 
https://innoviz.tech/ 
Develop LiDAR solution that allowed mass commercialization of self-
driving vehicles 
Specializes in smart sensing solution: best known to produce time-of-
flight LiDAR sensors 
Provider of perception software that is used in the real-time capture of 3D 
spatial data 
Field of application: Transportation/ agriculture/ robotics 
 
https://www.leosphere.com/lidar/applications 
Developed application for LiDAR and nacelle-mounted LiDAR in the 
atmosphere observation 
Field of application: wind industry/ weather & climate/aviation weather/ 
Air quality industrial risk 
  




Leading in the supply Geiger mode LiDAR 
Processing and detection of single photons digitally precisely and in real 
time 
Situation awareness and security 
Enable eye safe, long range autonomous during 
High speed, high resolution 3D mapping 
 
https://www.trilumina.com/ 
Powerful Infrared company 
Enable the use of LiDAR for advanced driver assistance systems and 
autonomous operation applications to expedite the move of high-quality 
LiDAR sensors into cars and illuminate the inside of cars with some of 
the most powerful Infrared Lighting to remind passengers to keep their 
heads on the roads. 
 
http://www.neptectechnologies.com/products/opal/ 
Developed 3D machine vision product for automation and robotic 
application  
Developed OPAL 3D LiDAR scanner 
Used from the ground up using the latest innovations in laser optics 




Developed Leddar =patented solid-state LiDAR sensing 
Use light wave digital signal processing and software algorithms 
Use in mobility-related markets: automotive and intelligent transport 
systems/ drone/ industrial vehicles 
 
20.1.3. Analysis of current applications for LiDAR 
LiDAR is particularly useful in surveying operations to perform ‘laser scanning’ and generate 3D point 
cloud images. 
The table below shows the current application of LiDAR technology. 
 
DEM 
Digital elevation model (z,y,x) coordinates  
- Capture the surface height of road building 
and bridge 
Micro-topography - Strike object or penetrate through an object to 
detect the surface value 
Agriculture - Help to find an area that uses costly fertilizer 
- Create an elevation map in the purpose to 
create slope and sunlight exposure area map 
- Create high medium and low crop production 
area 
Forest planning management - Use to measure the vertical structure of forest 
canopy 
- Measure and understand canopy bulk density 
and canopy base height 
- Estimate root expansion of the peak 
Forest fire management - Help to monitor the possible fire area called 
fuel mapping 
Precision forest - Use to increase the productivity of wood 
quality or maintain the environment quality 
thought creation of plan and operation 
Tourism and parks management - Find the best playground area 
Environment assessment - Protect the plants and environment 
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Biodiversity for birds - Define which species of birds are available in 
the forest 
Flood model - Create high resolution and accurate surface 
model of the river. This extracted LiDAR 
information can be used for the 3D simulation 
for better planning of the structures or 
buildings on the river bank 
ELC (Ecological and land classification) - Help in the provision of both the physical and 
the biological classification of the land 
Modelling of pollution - Detect noise and light pollution. 
- Detect particles in both water and air 
Mapping - Urban, city, or town planning 
Management of coastline - Layout and variation of coastline 
Oil and gas exploration - Differential Absorption LiDAR (DIAL) can be 
used to detect trace amounts of gases in the 
atmosphere above hydrocarbon deposits. The 
detection of gases can be analysed for a 
measurable concentration of anomalies. This 
is a relatively new method of exploration that is 
being developed at the moment 
Archeology - Detect micro-topography that is hidden by 
vegetation which helps archaeologist to 
understand the surface 
Exploring quarries and minerals - Find the quarry and minerals site 
Solar energy planning - Find the best orientation of solar panels 
Glacier volume changes - Calculate the glacier change over a period 
Accident scene - Record the accident scene and use it later for 
investigation 
Architecture - Digital building structure and 3D printed 
designs 
Vehicle automation - Grab the information on the road and it is 
passed to a computerised system to make a 
human being like a decision 
Sewer and Manhole Survey - Send all this information from the sewer line 
(inaccessible area for human) the survey 
Astronomy - Use by NASA 
Visualisation and Gaming   - Offside(football) 
- Automatic ball boy 
Wind Farm - Calculate the direction and strength of the 
wind on the wind farm. 
Oceanography - Measure surfaces and new animals 
COPS - Detect the speed of the vehicle 
Railway Infrastructure - Perform quickly the measurements of the 
railway track and the topographical and 
surrounding area of the railway path 
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Airport Infrastructure - Capture features in the airport like runway, 
terminal building, hangar, and other objects 
Tunnel Surveying - Use to measure accurate and detailed 
measurements 
- Used for analysis, assessment, and modelling 
of the tunnel 
Tsunami Inundation Modelling - Help scientist to understand the area that will 
be covered when Tsunami happens 
 
LiDAR technology is widely used in many areas. The most common ones are explained below: 
 
20.1.3.1. Autonomous vehicles 
LiDAR is especially used for autonomous cars. The LiDAR sensor allows to provide information from 
different directions at the same time and detects precisely the distance between an object and the car. 
LiDAR enables a self-driving car to view the surroundings with special powers. 
 
20.1.3.2. Agriculture 
LiDAR can be used to create 3D-elevation map of a particular land. This can be converted to create 
slope and sunlight exposure area map. 
This information can be used to identify the areas which requires more water or fertilizer and helps the 
farmers to save on their cost of labour, time and money.  
 
20.1.3.3. River Survey 
Water penetrating green light of the LiDAR can be used to see things underwater and helps to create a 
3D model of the terrain. Underwater information of a river can help to understand the depth, width, and 
flow of the water. It helps to monitor the floodplains. 
 
20.1.3.4. Modelling Pollution 
LiDAR wavelength is shorter. It operates in ultraviolet, visible region or near infrared. This helps to image 
the matter which is of the same size or larger than the wavelength. So, LiDAR can detect pollutant 
particles of carbon dioxide, sulphur dioxide, and methane. This information helps researchers to create 
pollutant density map of the area which can be used for better planning of the city. 
 
20.1.3.5. Archaeology and Building Construction 
LiDAR plays an important role for the archaeologist to understand the surface. LiDAR can detect micro-
topography that is hidden by vegetation which helps archaeologist to understand the surface. 
Ground-based LiDAR technology can be used to capture the structure of the building. This digital 
information can be used for 3D mapping on the ground which can be used to create models of the 
structure.  It is very useful for maintaining a record of the structure. 
 
20.1.4. Analysis of trends and new sectors 
 
20.1.4.1. Drones and accessories 
Became a colossal and relevant market in the last few years, this sector is used in significant different 
applications. However, it still remains a niche-product for a certain group of people. 
 
20.1.4.2. Smart homes 
This sector included numerous applications for sensor such as: controlled LED-lightning and kitchen 
applications, home security, adaptive learning and living together with technology. 
 
20.1.4.3. Digital twin and digital thread 
The sensor linked directly to a data tool can analyse the product in real time while they are working in 
the field. Engineers can ‘talk’ to their products to ask them important questions about possible 
improvements and their lifetime. 
This enables predictive maintenance avoids unnecessary costs for the users. 
  
   
 15 
20.1.4.4. Augmented reality 
The sensor can be used for visualisation of project plans or interaction with 3D-models using augmented 
reality. This technology enables winning partnerships between man and machine. 
 
20.1.4.5. Sustainable product design 
Products that enable users to continue the same lifestyle without feeling bad about their impact on the 
environment.  
 
20.1.4.6. Multi-functional design 
Customers want to do more with less such as smart phones and a multifunctional kitchen tool. 
 
20.1.4.7. Design for self-care 
This sector focusses more on how products can influence the lives of the users and how they can 
improve the self-care of users. 
 
20.1.4.8. Mobility technology 
Such as Tesla and others, the market focuses more and more on different kinds of transportation and 
mobility plans.  
 
20.1.4.9. Healthcare 
Important and permanent, a lot of inspiration and ideas can be taken from this sector. 
 
20.1.4. Analysis of brand identity 
 
Figure 9 
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Figure 10 (in attachment) 
 
20.1.6. Conclusion of the analysis part 
At the end of the analysis phase, the sensor and the software are tested so everything is understandable. 
After this phase the goal of extracting a singular point in the data was not reached. There was significant 
information to learn about the program and the way the sensor interpreters an area. 
 
20.2. Ideation 
The end of the analysis phase leads to the next phase: looking for an application for the sensor. This 
step is important for the rest of the project and allows to find the most original and innovated idea. 
 
20.2.1. Brainstorm 
Different brainstorming techniques, converge and diverge method, are used to define a considerable 
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20.2.1.1. Mindmapping 
The Mindmapping technique began by writing the problem in the middle of the paper. The problem 
defined is the following one: 
‘’Come up with a non-existing application for the sick sensor.’’ 
Then, the method focusses on all different uses of sensors. Through many questions, the mindmap can 
be built. What kind of function do they provide? This part can stay abstract. 
In which sectors, places or applications are they used this way? Why? What can they provide in this 
situation? What are the strongest points of the sensor in these situations?  
 
The main point is not leave anything out in the purpose to draw the mindmap as large as possible. 
Results from the brainstorm: 
 
Figure 12        Figure 13 
 
20.2.1.2. Switching/teleportation technique (Owling) 
In this technique, it is important to have a better view on what the sensor can be used for and in which 
situations it could be implemented. This brainstorming exercise teleports team members into a different 
situation or special character. In 3 minutes, everyone has to come up with an application that would fit 
in the point of view of this character or situation. After this allotted time the team members presented 
the idea of what the character they embody will do with the sensor. The switching technique ends when 
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Figure 15 (in attachment) 
 
20.2.1.3. Quick sketching/group sketching 
Nobody has to be a designer or artist to be able to use sketching as an interesting and stimulating way 
to come up with ideas. The visualisation of ideas triggers different parts of the brain and in this way, it is 
possible to discover questions or inspiration that would otherwise not be found. 
 
Everybody from the team starts with an empty paper and to make a quick sketch (30s) of an idea that 
sounds valuable. It can be realistic or completely imaginary. The sketch has to be about an application 
for the sensor or a problem that has to be solved by using the sensor. 
 
Then each team member passes his/her paper on to the right, and everyone sketches another idea on 
the same piece of paper. This goes on until there is no more place left on the paper.  
 
As last step everyone presents their drawings from the different papers to see the different ideas. These 


























According the brainstorm sessions there were three ideas that came out such as smart city idea, 
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20.2.2. Verification of ideas 
First select the top ideas based on different criteria: 
- Commercial (market-based, customer need, ...) 
- Organisational (changes to business, management, …) 
- Financial (cost structure, possible revenue, …) 
- Technological (used techniques, innovation level, …) 
- Ecological (environmental impact, used materials, …) 
- User based (user journey, impact on customers, …) 
- Impact analysis (innovation level, change to system, ...) 
 
The selected ideas of the brainstorming sessions are compared and analysed in each area. The SWOT-
analysis defines positive points (strengths and opportunities) and negative points (weaknesses and 
threats) in different categories to summarise the results. 
 
The SWOT-analysis is a good way to collect all the information that is gathered during the verification 
phase. The results from the SWOT-analysis of the primary ideas are presented below: 
 
20.2.2.1. Smart city idea 
Strengths Weaknesses 
Tendency 
Big user values 
Accurate 
Expensive 





Easy system in city 
Smart cars know everything 
Better alternatives available 
 











Same sensor for several functions 
Smart factories 
Less jobs 
Money loss for companies on short term 
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20.2.2.3. Electric car parking 
Strengths Weaknesses 
Easy to charge 
One sensor 
Check empty places 
Cheaper/easier alternative 
Expensive sensor 
Not enough parking lot existing already 
Opportunities Threats 
More electric cars 
Develop an application 
Use for normal parking spaces 
Not enough cars 
Electric spots disappear 
 
20.2.3. Select ideas 
In this process the weighted criteria method is used to help to select the best idea to develop further into 
a real concept. It is a valuable tool for decision-making because it defines individual criteria that are 
important to the project and grades the alternatives on these different criteria. This way a total value for 
each alternative can be identified by making a matrix and calculating all the values for all the alternatives. 
At the end the alternatives are ranked based on their total grade. 
A fourth idea came up when the phase of selecting ideas started. This idea was interesting to take in 
consideration because it seemed different than the other ideas and the focus lays on the safety in metro 
stations. 
 
The different criteria used in the method are: 
- Is the idea or concept easy to develop with the resources available? 
- Will it be useful to the customer in a real situation? 
- Is the product environmental-friendly or the opposite? 
- Can we make a working prototype of this concept in a later phase? 
- Will it be fun to work at this concept or idea? 
- Are we tackling a real and existing problem? 
- Will we be able to finish the project in time with this idea? 
- Are there easier alternatives already in existence? 
- Do we use the full potential of the sensor? 
- What will be the final price of our concept? 
- Is the area of choice interesting for SICK? 
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 WEIGHT PARKING INDUSTRIAL SMART CITY METRO 
Easy to develop? 8 6 8 4 5 
Useful for the customer? 5 5 8 7 8 
Friendly for the environment? 4 6 4 3 4 
Can we make a prototype of it? 6 7 8 4 6 
Fun to work at? 6 4 7 5 8 
Is it a real problem? 8 3 9 3 6 
Are we able to be on time? 7 4 6 7 5 
Easier alternatives? 5 2 5 3 7 
Do we use all the potential of the 
sensor? 
4 6 6 7 8 
The final price of our prototype? 2 8 6 2 3 
Is it interesting for SICK? 3 2 7 5 5 
 TOTAL 
SCORE 
271 406 268 351 
 
This table shows the grades for each of the alternatives from the SWOT-analysis. The safety alternatives 
stand out with scores of 406 for the industrial safety idea and 351 for the metro station idea. 
 
20.2.4. Conclusion of the ideation part 
The industrial safety and the metro station idea will be further specified in the concept phase to see 
which one is more interesting and better. 
 
20.3. Concept 
The concept phase defines if the ideas of the ideation phase are viable. In the following part the two 
chosen ideas will be presented in concept cards. 
 
20.3.1. Concept cards 
Two concept cards are created in the purpose to show the major points of interest of each idea. The 
strategic check of the cards analysis if the concept would survive in the existing market.  
The stakeholders used the concept card to define what they think will be the most realisable idea. 
The content of the concept cards is described in this report. 
 
The lean canvas is a method for the strategic check. It gives good impressions of the important aspects 
of a new product on the market and how product developers should play into the needs of customers 
and concurrent. 





20.3.1.1. Concept card 1: Industrial safety measures 
 
Figure 23 
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20.3.2. Conclusion of the concept part 
In the beginning the team decided to combine both concepts because the same product and method 
could be used  for the industrial and the metro station safety. In a later state of the project, stakeholders 
were consulted about the ideas and the concept cards were used as an easy reference to the content 
of it. After the feedback the team decided to focus on the metro station safety. The reason is that metro 
station platforms are more universal and will give the team not only the possibility to ensure the safety 
in metro platforms but also to develop a wider concept to have an impact in worldwide society. 
 
20.4. Specifications 
This phase of the product development process defines the specified aspects of the concept. It gives a 
good overview of the aspects that still need to be developed. 
 
The product specification is the first step to determine before developing the final product. The 
specifications are a list of requirements that are divided into technical, user-related and financial parts.  
This list allows better communication between the team and towards stakeholders in the purpose to 
make the realisation of the process easier and quicker. 
 
20.4.1. How to define product specifications 
 
20.4.1.1. Short summary (after the concept) 
First the team defines the product definition. This includes the added value, the main function of the 
product, the market and the technology used. The next step is defining the different subfunctions and 
features in the product. It leads to choose the unity in the product and the system architecture. The 
product gets a specific innovation level based on this information. Now the requirements can be 
specified in the specification list. 
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20.4.1.2. Product specifications 
- Characteristics (weight, price, colour, ...) 
- Sub-functions  
- Key function 
- Requirements and wishes 
 
20.4.1.3. Define the specifications 
The first step is to analyse the functional and physical processes by using knowledge and extensive 
research on this subject. An interdisciplinary analysis is also the key to make the specifications as 
interconnected as possible which helps to do a creative analysis based on the co-dependent fields of 
the product. This analysis is based on users, technology and economy. It makes sure that the product 
will be realistic and viable in the end. 
After these different analyses the specifications can be written down using the checklist method. This 
method checks every aspect of the product life cycle so all the requirements can be divided into the 
corrected areas. The different aspects are: 
- Origin (materials, production techniques, assembly, ...) 
- Distribution (transport, packaging, ...) 
- Usage (installation, saving, use, ...) 
- End (recycling, disassembly, ...) 
The team should look for goals, functions and possible borders for each topic. 
 
20.4.1.4. Dividing into categories 
This list contains different categories in which the product specifications could be divided: 
- Different types of specifications 
- Design drivers (stimulates innovation) 
- Criteria (keep the quality) 
- Descriptive (quantify the borders) 
 
20.4.2. Specification list 
 
20.4.2.1. Presentation of the concept 
 
20.4.2.1.1. The application 
The focus of the application is on the use of the sensor inside a metro station. The concept tries to tackle 
some of the main problems on a platform: accidents happening on the railway, crowdedness on a 
platform and the platform itself being poorly adapted to the passenger’s needs. Using the sensor the 
metro station owners can collect data from the different platforms and get an overview of the whole 
metro network. 
 
The collected data from the Metroview allows the owners to provide more safety in the station, to adapt 
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Provide safety 
The sensor will be programmed to trigger an alarm and the automatic braking system of the metro. This 
application will only work when the metro is not at the platform, otherwise if the metro is at the platform, 
the safety feature will enter to the standby mode until the platform is empty again.  
 
The program discerns two areas on the platform. The ‘warning area’, shown by the yellow zone in the 
picture, will trigger an alarm when it is crossed. The ‘forbidden area’, shown by the red zone in the 
picture, will induce the automatic braking system for all metros that are arriving at the platform.  
This application will increase the safety without making big changes or renovations to the platform and 




Adapt the platform 
The sensor scans the platform and is programmed to count the number of passengers who are waiting. 
The laser technology can pinpoint the location of each passenger that will provide information about the 
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The goal is to adapt the platform and increase the comfort of passengers by adding benches, vending 
machines and other features. This will allow more dispersion of the crowd along the platform and make 
the station more adapted to their needs. 
 
Figure 31                   Figure 32 
 
Upgrade passengers flow 
The sensor has the ability to discern the amount of passengers waiting on the platform and assess a 
specific number. This number will be analysed and combined with the size and location of the station 
and its connection to the metro network. With the overview of the whole metro network, the metro 
company can fluidize the traffic during peak hours and adapt the timing of arrivals and departures, 
according to hours of the day in purpose of saving energy. 
 
20.4.2.1.2. Added value proposition 
The Metroview system is more than just a product, it is an interconnected network of different sensors 
and different metro stations. Prices for this system are expensive when the metro company has to buy 
all the devices and install them themselves. For this reason, a circular business model will be 
implemented for the application. The product will be rentable for the company and there are extra 
services included that the product provided such as the installation of the devices, the use of the data 
analysis software, training of safety of employees, the maintaining and monitoring of the network.  
 
Some features of the concept are directed towards more temporary use of the system. If the metro 
company is more interested in these branches of the application, they can rent the Metroview system 
temporarily to save money. The sensors can be used again in a different location or context with the 
purpose to preserve materials and technology. 
 
Figure 33 
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20.4.2.2. Product specifications 
 




Criteria or Borders 
Origin Product should be produced in Finland. E C 
The materials needed are available in Finland or 
neighbouring countries 
T B 
Use recycled materials for the casing of the sensor T C 
The product is assembled close to the production 
site of the sensor 
E C 
Distribution The product will be sold B2B  E B 
Marketing is introduced on specific events for 
railway companies and global tech events 
E DD 
The cost of the total product will be no more than 
12.000 euro 
E B 
Installation The sensors will be implemented into the stations 
design and layout by experts from our company 
T DD 
The areas are within 200 meters of the sensor’s 
location 
T B 
Workers from our company install the sensor and 
everything needed  
U C 
The forbidden areas are clearly visible and within 
range of the sensor 
T B 
The sensor can be mounted on the wall or ceiling 
and cannot be reached from the platforms 
U C 




Controls for the sensor are present in the station U C 
The product can be plugged into a type F socket 
with 230V (regular Finnish socket) 
T B 
The temperature of the environment cannot be 
below -20 or above 60 degrees 
T B 
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Use The emergency brake system is activated when a 
person accesses the forbidden area 
T B 
The emergency brake system is able to start 
working within 3 seconds 
T C 
The sensor is visible for passengers on the 
platforms 
U C 
The sensor collects data on the crowdedness in 
the different areas 
T B 
Application shows passengers the crowdedness in 
the different stations 
U DD 
Data from the passenger flow is saved and 
collected in neat data sheets for the railway 
company 
U & E DD 
The data collection of each sensor is connected to 
the cloud in a certain way 
 
T C 
The forbidden areas are clearly visible to the 
passengers and visitors 
U C 
End The product is built to last the whole lifetime of the 
station 
E C 
If broken the sensor can be easily reached and 
replaced 
T C 
The casing is meant to be taken apart and is made 
of mostly one type of material (DfD) 
T B 
The connections and software can be easily 




20.4.2.3. Specification verification 
The use of the SMART(i) method helps the team to verify the specification list. This method checks each 
individual specification and values if it is: 
- Specific and defined 
- Measurable and informative  
- Acceptable  
- Realistic and fitting for the project 
- Time limited 
- (Inspiring to be creative in the process) 
The specification list in this report was verified and adapted in case of shortcomings. 
 
20.4.2.4. The final specification list 
The final specification list is a living document which keeps changing through the project. It will be 
distributed among all parties to allow clear communication about the specifications, so all the parties 
have to agree upon the list. This list will be the base of most of the upcoming verifications and reviews. 
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20.4.3. Product planning 
 
20.4.3.1. Introduction 
The TOI-list is an enumeration of items that still need to be developed during the development phase of 
the project. It consists of all the goals that have to be achieved within the project and the obstacles that 
need to be crossed to get there. 
 
20.4.3.2. List 
The goals that are the most important are marked with “I”. These are the goals that are handled first 
before the others which are marked with “II” and “III”. 
 
Area Description Technological, 
User-related 
Importance 
Sensor Defining areas in the sensor T I 
Sensor Define the trespassing object in the forbidden areas T II 
Sensor Defining the line of sight of the sensor (dark vision, 
counting...) 
T II 
Sensor Mounting the sensor inside metro station T II 
Sensor Counting crowdedness on platform T II 
Sensor Controls for the sensor U II 
Station Reaction of sensor in emergency situations (power outlet, 
fire, ...) 
T III 
Station Develop a good brake system (checking out existing 
systems) 
T II 
Station Output from the sensor to the train/station T I 
Station Signal the passengers about the safety measures on the 
platform 
U II 
Station Calculate best place to mount the sensor T I 
Interface Data collection and graphical visuals for company U II 
Interface Data collection and graphic visuals for passengers U III 
Product Developing a case/mount for the sensor (materials, 
production method, …) 
T II 
Product Working out the aesthetics of the product U III 
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20.5. Product development 
The next step in the product development process is the current development of the product. 
This phase contains different steps. 
The first one is to find solutions for all the problems that are encountered and integrate all these solutions 
into one final concept. The next step is shaping of the product and defining the product architecture 
focusing on designing the aesthetics. The product strategy, already widely defined, analyses the details 
about the market more precisely.  
 
20.5.1. Corporate identity 
 
20.5.1.1. Brand 
Safety, innovation and saving energy are the main elements to identify Metroview. 
 
Safety 
Safety is in general an important aspect. For the safety of the passengers there are two main points in 
the application: the forbidden areas and the warning areas. This will provide more safety for the 
passengers in the metro stations. 
 
Innovation 
In the present and the future, innovation is an aspect that comes back multiple times in different sectors. 
The platform will be innovated to calculate the future passengers needs and the comfort of passengers 
will be increased by adding benches, vending machines and other features. 
 
Saving energy 
Saving energy is thinking about the future. With a network overview of the amount of people on the 
platforms combined with all the locations, the metro company will be able to fluidise the traffic during 
peak hours. The timing of arrivals and departures according to hours of the day will be adapted in 






































Black 7 C Neutral Black U # 3E3E3D 
 
20.5.1.3. Typography 
Helvetica – Black 
Helvetica – Heavy 
Helvetica – Bold 
Helvetica – Roman 
The titles can contain every colour of the corporate identity depending on the media. According to the 
style of the document and the amount of information, the style of the titles can be different.  
  






Placing the logo 
 
 
           Figure 35 
 
The X is standing for the space between all the letters of the logo. The logo must be scaled proportional 
and the space around the logo has to be minimum 3 times X. It is forbidden to use other colours and 
place the logo different than described. 
 
20.5.1.5. Graphic elements 
The graphic elements are existed out of lines. The lines must contain one of the colours of the corporate 
identity depending on what is the best for the design. They have a minimum thickness of 10 pt. The 
length depends on the design and the thickness can be thicker than 10 pt. 
 
20.5.2. Sensor casing 
The sensor needs the whole range of the laser to work the best. Therefore, the angle and the upside-
down placement of the product are the main requirements to take into account for the casing. 
The design of the structure around the sensor allows to mount and to fix the sensor against the wall. 
The weight of the sensor requires a strong structure and at the same time, the structure of the casing 
has to be quite open to allow the heat of the sensor to be evacuated. 
The second point concerns the overview of the platform. The sensor has to be adapted to different 
stations and the positioning angle should be movable. Thus, the design of the casing integrates inside 
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20.5.3. Installation of the sensor 
 
20.5.3.1. Location in the metro station 
Analysis of the metro station shows that the average size of a platform is between 100m to 200m. For 
both, it is necessary to install at least two sensors to have the best overview of the platform. 
A study of the shape of the metro station exposes that most of them have two train tracks on both sides 





Option 1 (blue): 
The sensor will be mounted in the middle of the station. The sensor will have a perfect overview of the 
front of the platform, but the ends of the stations will be more difficult to see by the sensor. 
 
Option 2 (violet): 
The sensor will be mounted on both opposite corners of the platform.  This position will provide a perfect 
view of the whole platform all the way to the back. However, the sensor might not be able to see if there 
is an object in the middle of the station. 
 
In conclusion, the better option to mount the sensor in the metro platform is the option 2. This location 
of the sensor allows the use of all the capacity and features of the sensor. 
 
20.5.3.2. Placing the sensor 
The Metroview will be mounted upside down on the ceiling or walls of the station using a movable casing. 
The position combined with the location in the corner of the station provides the best possible overview 
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20.5.4. Programming 
The description of the team members shows that none in the group is able to program. First a second-
year student of IT, Robin Snellman, joined the team to help. However, Robin´s help was not enough to 
extract the data out of the sensor in order to treat it. Our supervisor, Mika Billings, found an extra 
programmer who leads us to succeed in this task. 
 
The first step to execute was setting up a TCP (Transmission Control Protocol) connection with the 
sensor. The TCP enables two hosts to stablish a connection and to exchange streams of data. It 
guarantees the delivery of data and that the packets will be delivered in the same order in which they 
were sent. Secondly, it was time to load some settings into the sensor. This is shown in the config line 
of the code. All the arguments are default excepted for the retention rate, which mean that, instead of 




Then, the measurement starts. The sensor will do repeatedly measurements every 100 milliseconds. 
After that, “Python 3.7” is used as the main programming tool for the rest of the task. In Python, A request 
is sent to the sensor to get back the data. The sensor sends back the data and the program verifies if it 
is new information to update it to the screen. 
 
gfx_model.py is the file with the code used to extract and to treat the data from the sensor. It uses this 
information to know the location of the points. If the points enter in some predefined areas it will update 
a counter. 
config.tolm is the name of the file used to establish the basic settings for the prototype. For example, 
defining the dimensions of the areas or simple settings as how many points inside an area are needed 
to generate a warning alarm. 
gui.py is the name of the file with the code used to run the program itself and add some restrictions. 
 
  























Another file called gfx_view.py contains the code to build the window to visualise the prototype. It 
considered this code not as important as the others and it will not be added any picture about it. 
Nevertheless, a video of how the prototype looks in the screen will be added in the following point.
  
20.5.5. Prototype 
Although the application involves a wider concept, we focus our prototype in the safety of metro 
platforms. 
 
The MRS6000 LiDAR sensor covers a range of 200m length. To show our idea in “SICK INNOVATION 
COMPETITION 2019” and in the final report presentation, an easy 4 meters prototype has been 
developed avoiding thus space problems. A 3D view, 24 layers and 924 points per layer, makes the 
programming task more difficult. To make it easier the final choice to show our idea was a 2D prototype 
using only one layer.  
 
The 2D prototype was developed with the programming tool “Python 3.7”. This allows to know the 
location of the 924 points distributed in the layer selected. The main idea now is to determine two 
different areas and be able to detect the presence of objects or people inside. These objects or people 
are visualised in the prototype as an aggrupation of points that have changed their position. 
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The areas mentioned above are: 
- The yellow area or “WARNING AREA”: divided in two parts represents the proximities of the railway 
tracks. In other words, it is the part of the platform where people are not allowed to wait for the 
metro/train because it is dangerous. If someone enter in this area a warning sound will appear. This 
sound will keep people aside avoiding possible absorptions to the railway tracks caused by unwilling 
distractions of the users. 
- The red area or “DANGER AREA”: represents the railway tracks itself. If someone or something 
enters into this area, a different warning sound and the auto-braking system of the train will be 
activated. The auto-brake system is activated by a wireless signal received by the trains that are 





This picture shows how the prototype screen will be if no one enters in the warning or danger area. The 
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The second picture shows how the prototype screen will be if someone enters in the warning area. The 













Person  1 
Person   2 
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The video for SICK INNOVATION COMPETITION 2019 is presented below. 
 
 
Video in attachment 
 
20.6. Product review 
Verifying and validating is very important to product development and it is a necessary step to take when 
designing a viable and realistic product. When going through the product design process it is important 
to implement the right reviewing steps at the right moment, this way a lot of problems can be prevented. 




Verification and validation are two concepts that are commonly used together but are two different 
things. They are not necessarily applied using a specific order or structure. Most of the time both are 
ongoing and overall processes happening at different points in our workflow at the same time. They are 
the main drivers behind our most important design decisions, and consequently, our product design. 
 
20.6.1. Verification 
The question to answer while performing a product verification is “Are we building the product right?” 
The system and platforms that the team used to build the product and the concept are verified to check 
if they are working well. This way the quality of the product is determined. After the specification phase, 
every step is verified looking back at the specification list and the product scope. The team completed 
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this verification mostly verbally, to check if everything still fits within the chosen specifications or if 





The Eco-Star was used as a method to verify the final product and to check if the ecological opportunities 
could be improved. It maps these opportunities and encourages the team to look for more eco-efficient 
solutions and alternatives. Doing the test requires excessive knowledge about the usable materials, 
production techniques, recyclability…. So, the team uses online research and some expert input to add 
to our own knowledge. 
  
The different steps in the product lifecycle are verified first in an ecological aspect. The steps are divided 
into materials, production techniques, assembly, use and end of use.  
 
20.6.1.1.1. Materials 
The Metroview casing uses a limited amount of different materials and also optimises the use of these 
materials, by using only PLA Ingeo series 3D-printing filament. The parts will not be coated or treated 
afterward, which restricts harmful excipients. This type of filament is not locally produced in Finland and 
does not use recycled materials which makes it less ecological. 
 
20.6.1.1.2. Production techniques 
The casing of the Metroview is 3D-printed locally in Finland. 3D-printing big parts can take a lot of time 
and energy, but it is the only technique used in this product which makes it better for the transport of 
emissions. The process does not produce any waste material and has no need for auxiliaries like water 
or support materials. The toxic emissions of 3D-printing with the selected material are also reduced to 
a minimal amount, which is one of the main reasons we chose 3D-printing.  
 
20.6.1.1.3. Assembly 
The verification of the assembly steps greatly influenced the design decisions made for the casing. By 
using less energy consuming techniques such as snaps and standard parts like screws and bolts, the 
connections between the parts are easier and faster to make and cost less. The amount of product parts 
is limited to 12 3D-printed and internal technological parts. So, this also limits the assembly parts needed 
to connect them.  
 
20.6.1.1.4. Use 
The period of use is perhaps the most ecological part of the lifecycle of the sensor. There are no 
emissions during the use which was important for the team. The sensor is connected to the energy grid 
or to a battery, but the product does not use a lot of energy and any consumables in order to work 
because the batteries are rechargeable. If the casing of the sensor might break during installation or 
use, the parts are easily replaceable and repairable using 3D-printing. When new sensor technology or 
techniques are available, they will be easily implemented in the existing product. 
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20.6.1.1.5. End of use 
During the process, the decision was made to design the casing for disassembly to fit in the marketing 
strategy of the product. In a circular economy, it is necessary for the parts to be reusable or the materials 
to be recyclable. The materials used in the casing are easily identified and the parts like the sensor last 
a long time and can be reused in new products easily.  
 
20.6.1.1.6. Star model 
The star model shows in which aspects the ecological opportunities are maximised. The product scores 
well overall but especially the use and end of use were greatly improved during the development phase. 
Only the materials could still be better adapted to the casing but they are the best-suited choice for 3D-





Validation is an on-going process that should not only occur during a specific step, but it should be 
present during the whole product development process. During this process, it is necessary to check if 
the product still matches the users and business needs. The main question here is “Are we building the 
right product?” or something more specific: “Is there a market big enough for this product?”. Validation 
should take place from the early to the final stages of our product lifecycle and even after the release of 
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20.6.2.1. SWOT-analysis 
While using the SWOT-analysis repeatedly during the design process the team could keep an overview 
of the whole project. This method, as explained earlier in this report, differentiates between the positive 
and negative aspects of the concept by dividing them into strengths, weaknesses, opportunities, and 
threats. Different aspects were considered such as the structural viability, ergonomics, usability and 
ecology. By defining how well the product scores on these aspects, the validation of the concept is 
completed. In points below, the SWOT-analysis of the final product and system is described.  
 
 
    Figure 52 
 
Strengths 
- Perfectly uses the strengths of the sensor by being able to measure the distance to obstacles  
- Fits into the circular economy principle by being 3D-printed and rentable instead of sold. This 
assures the product will always be up to date and working at peak performance 
- 3D-printing makes the casing for the sensor durable and strong, while still being easily adaptable to 
different environments 
- Multifunctional by being a safety system and also being able to gather data about the passenger 
flow on metro platforms 
 
Weaknesses 
- Needs constant connection to the internet and the data cloud  
- More sensors should be placed to work efficiently 
- Expensive product with a sensor of 8000 euros 
 
Opportunities 
- The same system can be implemented in other situations or environments, for example, industrial 
environments or public outside spaces 
- Using the circular economy as a marketing technique more attention will go to the rental system and 
this will boost our companies’ sales 
 
Threats 
- Already existing systems that are better specified 
- New technologies being created that make ours useless 
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20.6.3. Final lean canvas 
At the end of the product review a final lean canvas was created to describe changes in the usage and 
additions to the first lean canvas. 
The MRS 6000 sensor will be mounted in the opposite corners of the metro station to provide an 
overview of the metro station and waiting areas. 
The platform is divided into 3 different areas: 
The first area is green and it is the safe area where people can wait for the metro. 
The second area is yellow and is still on the waiting platform but next to the tracks. This area triggers 
only a warning sound when entering. 
The third area is red and is the area on the tracks. This area triggers an auto-brake system which stops 
the arriving train. In addition an warning sound is triggered which is clearly distinguishable from the 
yellow area. The sensor is also able to create a passenger flow analysis. For example, this analysis can 
show the busiest times at the station in order to be able to use more trains at these times if necessary. 
 
20.6.3.1. Problem 
There are always accidents in metro stations or railway stations where people are pushed in front of the 
train, suicide or slip off from the platform. 




Each metro station will have 1 or 2 sensors that have defined areas. These areas are green, yellow and 
red. The yellow and red area will make different warning sounds and the red area will also send a signal 
to the train to start the auto-brake. 
In addition, the sensors will count the passengers flow to adapt the metro station to their needs and to 
control the crowdedness on the metro platform better. 
This allows to see where the best place for advertisement is and where the people waited the most. 
 
20.6.3.3. Users/customers 
In the world there are 57 metro lines in 24 countries. These countries are the main costumers for the 
application. There are more than 3600 metro stations in the world that need to be protected. 
The application is also an interesting product for public institutions like the federal and provincial 
governments. 
 
20.6.3.4. Most important functions and features of the concept 
The most important function from the sensor is to detect people presence to activate an auto-brake 
system from the train. 
The possibility to record data of travellers depending on the day and hour uses this information’s to 
predict future needs. 
 
20.6.3.5. Strengths of the product according to the current market 
The sensor offers many possible uses and can continue to get more functions over time. All the feature 
of the application can take place in one sensor and no extra sensors are needed. 
Since the sensor has a range of 200m, only 1 or 2 sensors are needed to monitor a complete metro 
station. 
Instead of only an alarm signal being triggered and then getting help, it is possible to trigger an auto-
brake in the train in a dangerous situation. This gives the rescue service the appropriate time to rescue 
the injured. 
The sensors of a metro line can be linked so that problems can be precisely determined and an overview 
of the traffic can be obtained. 
The application can also be used in train stations and enables complete safety there as well. 
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20.6.3.6. The maximum potential use of the sensor 
The sensor will use the 3D-scanning and the movement detection. 
This allows the sensor to detect people and measure the distance to the sensor. In addition, different 
areas can be set up to see if the passengers are in a dangerous area. 
 
Key metrics 
- Send the sensor, case and the software 
- Propose the installation 
- Propose the maintenance service 





A 3D-model is always a good visual representation of how the final product should look like and helps 
with defining the physical properties of the actual product. In this case, the chosen production technique 
is 3D-printing so it was very interesting to try and 3D-print a prototype of the casing for extra strength 
testing. The software used for the modeling is Siemens NX 12.0 which is a collection of different software 
packages perfectly suited for parametric and direct solid/surface modeling.  
For this project two different models were made: one model was created to be a visual representation 
of the final product, and the other as a base model for the parts that were 3D-printed.  
 
20.7.2. Visual model 
 
    Figure 53 
 
The visual model is mostly meant as an aesthetic example of the possible final casing. The shape of the 
casing is inspired by metro stations and their existing visuals, so the product will fit perfectly into the 
environment. A large part of the shape is influenced by this and the corporate identity, but some changes 
had to be made to make the total product 3D-printable. 
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A moodboard of pictures that summarise the look and the feel of a classic metro station or platform can 
be found below. 
 
 
             Figure 54 
 
First, the model of the sensor was created. This way the size and the look of the other parts could be 
based on this model because the sensor is the heart of the product. The other two parts are the moving 
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The chosen colours and shape were based upon the brand identity profile of the concept to make it fit 




When the model was finished and all the materials defined, renders could be made of the final model to 
give the concept a photorealistic look. This improves the look and the feel of the final representation. It 
gives a great realistic view for stakeholders and employees. 
 
           Figure 57 
  




      Figure 58 
 
Finally, a real-life model could be made of the sensor casing. The chosen production technique for this 
product is 3D-printing so it was really interesting to try and to print the shape and some moving 
components. To make the visual model into a 3D-printable model, several changes had to be made. 
Some features were not possible to be 3D-printed so a rearrangement of the parts was necessary. The 
final prototype of the 3D-print has 13 parts (without the sensor). 
 
             Figure 59 
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Pictures of one of the parts being 3D-printed can be found below. 
 
                     
Figure 60                      Figure 61 
 
Because of long printing times and technical problems not all the parts could be printed yet. It is a 
possibility to print them later to check the model. 
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30. Project management 
Project Management is the application of knowledge, skills, tools and techniques to project activities to 
meet the project requirements. By Project Management there are three things that should be identified: 
input → tools and techniques → output. These aspects will be explained in the following points with the 
order according to The PMBOK Guide – 4th Edition. 
 
30.1. Objectives and Work Breakdown Structure 
 
30.1.1. Project scope management 
The project Scope refers to the part of the project planning that involves determining and documenting 
a list of specific goals, deliverables, features, functions, tasks, deadlines, and ultimately costs. In other 






- Managing a working prototype with the implemented sensor 
- Final report with all the process steps 
- Booklet to present the concept 
- Explicative video 
- 3D modelling case 
- Webpage 
 
The use of the SMART method helps the team to verify if the objectives set are suitable. This method 
checks each individual objective and values if it is: 
- Specific and defined because it shows what the team wants to achieve 
- Measurable and informative because you can figure out the amount of task completed 
- Achievable thanks to the technology and the help given from NOVIA and SICK 
- Realistic and fitting for the project 
- Time limited because the project has a deadline 
 
30.1.1.2. Project scope description 
The scope of this project is to design a functional and innovative application for a sensor provided by 
SICK. The sensor will be placed in metro stations to ensure safety in metro platforms as well as 
improving the wellbeing of the users. Also, developing an attractive business model. 
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30.1.1.3. Milestones 
- 5/2 - Project initiation 
- 23/3 - Midterm project documentation delivery 
- 26/3 - Midterm presentation 
- 5/4 - Competition documentation delivery 
- 18/4 - Competition results 
- 7/5 - Presentation for the competition delivery 
- 10/5 - Final project documentation delivery 
- 14/5 - Final project presentation 
 
30.1.1.4. Deliverables 
- Midterm report 
- Midterm presentation 
- Sick report for the competition + video 
- Sick presentation for the competition 
- Final report 
- Final presentation 
- Website of the project 
- Video of our daily work and stay in Vaasa 
 
Exclusions, Assumptions and Acceptance criteria were stablished in the first meeting while developing 
the team contract. It is not necessary to go deeper in these aspects here as they will be treated in the 
following points. 
 
        
Figure 63 
 
30.1.2. Work Breakdown Structure 
By using the Work Breakdown Structure and following the steps it was possible to achieve a good 
product. 
 
Figure 1 (in attachment) 
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30.2. Scheduling project 
 
30.2.1. Sequence activities 
Inputs Tools & techniques Outputs 
Analysis Research Information, planning 
Ideation Mindmapping, switching/teleportation 
technique, group sketching 
Find two good ideas 
Concept Market analysis, specifications, lean-canvas, 
sketches 
Concept cards 
Specifications Specification list, stakeholder analysis, TOI Define and work on tasks 
Product development Not clear yet because this is the next step Prototype & booklet 
 
 
Figure 64 (in attachment) 
 
 
Figure 65 (in attachment) 
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30.2.2. Estimate activity durations 
Inputs Tools & techniques Outputs 
Analysis Expert judgment, analogous estimating 6 days 
Ideation Expert judgment, analogous estimating 3 days 
Concept Expert judgment, analogous estimating, parametric estimating 3 days 
Specifications Expert judgment, analogous estimating, parametric estimating, 
reserve analysis 
2 days 
Product development Expert judgment, analogous estimating, parametric estimating 18 days 
 
30.2.3. Critical Path Method (CPM) 
Because every phase starts after another phase, there could be a waiting time to start with a next task. 
The whole project was a critical path because if it took longer for a specific phase planned, then there 
would be a problem. 
 
The expectation of the project, according the schedule, was to succeed in creating a program for the 
application during the month of March. At the first look of the document and the first tests of the sensor, 
the expected program was to design the forbidden area directly on the Sick software thanks to the 
output. The second expectation was to work in the same time to collect data from the sensor and to 
determine the distance of each point. 
 
After numerous tries with tutorials and research on Sick’s application, the conclusion was that there 
were tools missing to reach the purpose. The first solution was that there was an output cable needed 
that unlocked specific tools on the software. The test with the output cable and the comparison with the 
project of the last years were unsatisfied.  
 
It proved that one important document was not sent with the sensor at the beginning. The sensor uses 
a more complex technology than the previous one and it targets professional sectors. The sensor can 
communicate with telegram languages. The supervisor succeeded to find the code to dialogue with the 
sensor. This discovery delayed the deadline of the “project’s development” phase. 
 
Thanks to this knowledge and the help of a new IT student, the team succeed to collect the data with 
the software python. This was important improvement because the data could be analysed and used for 
the application.  
 
A second point was to design the casing of the sensor. The casing his to follow different parameters 
such as allowed an upside-down position, has a mobile part to change the angle of the sensor and 
allowed the overview of the platform. The casing was successfully drawn on 3D-modeling software. 
 
The critical part was to 3D-printed. The first design of the casing was too large to be printed with the 
tools provide by the Novia university. A second casing must be design smaller and with more easily 
assembly pieces. The 3D-modeling and printed was as well report later the schedule. The printed of the 
prototype of the casing is over the schedule because of an unexpected. The only 3D-printer that is able 
to print the pieces of the casing was unusable, the only one left require to cut in more pieces the model.  
 
Current statements 
The team succeed to create a program that allowed to build a prototype for the application of the sensor. 
In a 2D model, the program focuses on one of the 24 layer of the sensor MRS6000 and draw two zones 
that simulate the warning area and the forbidden area. When these areas are cross by a moving object 
two different alarm sound are triggered. 
The prototype of the casing is still in progress without any problem. The team estimate one week of full 
printed to succeed to finish the prototype on time. 
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30.3 Human resources 
Human Resource Management is responsible for identify and document roles, responsibilities, 
reporting, and creating a human resources management plan. 
 
This process is very important because it defines roles and responsibilities, so each person who is 
involved in the project knows what role they play in which phase of the project.  
There are different methods to show the responsibility in the process. One of them is the RACI-Method. 
 





The RACI-Method is a matrix that shows who is responsible for what. The following questions are 
answered: 
- Which tasks have to be done? 
- Which roles are involved? 
- Who is responsible for what? 
 
This is what RACI means in detail: 
R - Responsible: Who is responsible for the execution of the task? 
There is only one responsible person in each process but another person can help with the processes. 
A - Accountable: who decides whether the task was performed correctly? 
The “accountable” person reviews the results of the implementation and can transfer tasks to the 
“responsible” person. 
C - Consulted: Who is asked to perform the task? 
The “consulted” person is an expert or an outside person who is not directly involved in the project but 
who provides advice. 
I - Informed: Who will be informed about the results of the task? 
This person only gets information about the project process like a supervisor. 
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30.3.2. Acquire project team 
 
30.3.2.1. Belbin test 
30.3.2.1.1. Summary of team roles 







Teamworker  Plant 




 Evaluator Monitor 
 
Annike: resource/investigator -> explore new ideas and possibilities 
Strengths Weaknesses Team role compatibility Optimum working 
environment 
Has a lot of energy at the 
beginning 
Works well with others 
Is a good networker 
Is a good communicator 
 
Loses energy after the 
first flush 
Is not comfortable with 






Hight productivity = 
work with others 
 
 
Mario: evaluator/monitor -> provide a logic eye 
Strengths Weaknesses Team role compatibility Optimum working 
environment 
Is sober, strategic 
discerning 
Sees all options and 
judges accurately 
Lacks to make decisions 
Has difficulties to inspire 
people 
Can be overcritical 
Can have friction with 








Silke: completer / finisher -> correct mistake, ensure that important details are not overlooked 
Strengths Weaknesses Team role compatibility Optimum working 
environment 





Struggles to finish off 






Resource / Investigator 
 
Hight productivity =  
environment that 
improves concentration 
and where they are 
given adequate time 
 
Jan: teamworker -> cares for individuals and the team, promote harmony 
Strengths Weaknesses Team role compatibility Optimum working 
environment 
Is a good listener 
Good at resolving social 
problems 
Is diplomatic, sensitive 
and supports others 
Avoids conflict and tense 
situations 






Hight productivity = 
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Carla: plant -> prime source of innovation and ideas 
Strengths Weaknesses Team role compatibility Optimum working 
environment 
Is creative and inventive 
Can tackle complex 
problems in a new way 
 
Is not aware of what is 
going on elsewhere in 
the team 
Does not communicate 
with people who do not 
share the same idea 
Plant’s ideas can be 






Hight productivity = 
Space and time to think 
 
 
30.3.2.1.2. Team Meeting 
Most enjoyable/ agreeable meeting: 
- Positive and peaceful environment  
- Free to speak and share ideas 
- Possibility to be flexible 
Most efficiently/ professional meeting: 
- Quiet and exclusive area 
- Meeting has to be prepared 
- Everybody must be informed how the project is and what they have to do 
- Everybody has to know the schedule and dead lines 
How the team do a “feedback”: 
- Note taken by the secretary during meeting needs to be shared with the other team member 
- The recap of the meeting has to expose clearly the progress of task, 
- What people have done and what they have to do next, 
- The issue that the team or a team member face of and how they fix or not it, 
- The news ideas, the new due date for the next meeting 
 
30.3.2.1.3. About team roles 
Roles that the team miss: 
The role of the shaper is missing in the team. According to team role compatibility, the shaper appears 
many times in different profiles. The shaper can ensure that the due dates will be respected and push 
the team to challenge themselves. 
 
Roles that we did not want: 
 The coordinator appears to be the role that the team does not need because it is over controlling. 
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 65 
30.5. Project cost management 
 
30.5.1. Planification of cost management 
The monetary units of the cost management plan are established to be the euro (€). The metric units to 
define the amount of material will be used in the international metric system. The volume will constitute 
an exception: the litre (L) could be replaced by the cubic meter (m3). 
 
The control of cost management will be carried out by a methodology of periodic cost reports. The date 
will coincide with the deadlines of periods that will be established in the cost baseline. A report must be 
submitted per work package which is made by the person responsible for it. In addition, the responsible 
one has to specify if additional costs were needed.  
 
30.5.2. Cost estimations 
The different techniques to estimate the cost were put into practice. The bottom-up method will be used 
according to the WBS and the activities scheduled in the purpose to estimate the cost for each activity. 
The cost of one activity was not easy to estimate if problems appear. Therefore, other tools as the 3-
value method and expert advice were used to solve these problems. 
 
Moreover, a law of rounding is established to the nearest hundred without decimals to facilitate the 
interpretation and reading of the figures. On the other hand, those responsible for the project will ensure 
that the costs estimated have a range of acceptability of 15%. 
 
30.5.3. Budget and cost calculation 
The planed value (PV) chart distributes the cost of each activity in the schedule depending on the week 
in which the activity will be developed. The second chart concerns the earned value (EV) and shows the 
amount of the task that is currently completed in percentage. The last chart presents the actual cost 
(AC), which means the real cost of the activities at the time they are finished. 
 
Furthermore, the management reserve is determined as 10% of the total cost of the project to avoid 
unplanned changes of scope. Contingency reserves of each main work package are determined as 7% 
of the cost of the pack with the purpose of mitigating possible identified risks. Both reserves follow the 
rule of rounding to the nearest hundred. 
 
Below there is a summary table of costs per activity and period in addition to the cost baseline. 
 
  





















30.5.4. Earned value analysis 
The earned value analysis is a project management tool that is used to measure the project progress. 
It compares the actual work completed at any time to the original budget and schedule. It forecasts the 
final budget, schedule and the analysis of the path to get there. The analysis gives the essential early 





Comparing the values of the different curves it is possible to determine an index which helps to 
understand the situation of the project better.  
- A positive CV means the project is under budget 
- A negative SV means the project is behind the schedule 
- CPI and SPI are the same as CV and SV but in percentage terms 




Figure 78 (in attachment) 
  
1 2 3 4 5 6 7 8 9 10 11 12 13 14
0 € 0 € 1,140 € 1,140 € 1,140 € -2,861 € -13,750 € -28,895 € -29,571 € -26,221 € -20,848 € -5,259 € -7,596 € -16,800 €
0 € 0 € -160 € -160 € -160 € -1,761 € -6,470 € -10,815 € -15,211 € -11,861 € -6,488 € 9,582 € 16,259 € 0 €
1.00 1.00 1.04 1.04 1.04 0.92 0.77 0.65 0.67 0.73 0.79 0.95 0.94 0.89
1.00 1.00 0.99 0.99 0.99 0.95 0.88 0.83 0.80 0.85 0.92 1.10 1.14 1.00
132,867 € 132,867 € 127,435 € 127,723 € 127,723 € 143,871 € 172,951 € 203,841 € 198,442 € 182,904 € 168,767 € 139,492 € 140,609 € 149,667 €




Cost Performance Index (CPI)
Schedule Peerformance Index (SPI)
Estimate at Completion (EAC):
Estimate Time at Completion (TEAC) weeks
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The analysis of this method for the report at week 8 shows that the project is over budget and under 
schedule. The main problem starts in week 6 when the programming task is planned to be developed. 
Even with the help of an Informatics Engineer student, the programming of the forbidden areas with the 
sensor did not succeed. Extra working hours and the forthcoming arrival of expert help are being 
scheduled to get back on path. 
 
After the incorporation of an expert programmer to the team the programming task was developed in 
the scheduled days. The product review and the visualisation were finished earlier and with less cost 
than planned and we succeeded in finishing all the activities in 14 weeks. The final budget of the project 
is more than expected due to our problems with the programming task. With the effort of all the team 
members we got back on path. 
 
30.6. Project communication management 
 
30.6.1. Team communication 
The communications management plan describes how project communications will be planned, 
structured, implemented and monitored to achieve their effectiveness and efficiency. The team have 
used Trello, e-mail and What´s app as the main tools for distance communication. At least there is one 
weekly meeting between the team members. 
  
 It has been decided to describe this plan through a summary table that includes what will be 
communicated, the reason, between whom it will be carried out, the appropriate method, the person 
responsible for the communication and when and how often. 
  
What will be 
communicated? 
Why? Between who? Best 
method 
Resp. When? And 
frequency 
WBS To know the 







Supervisor At the 
beginning 
and in each 
update  



















 Measure and 
verify the current 
























At any time 
during the 
project 
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and the day 
of the exam 



















Sick Finland To participate in 
the competition  
Responsible 
















Holidays To plan the 

















The following chart contains essential information about important people with whom the team should 








Mika Billing  
(Project 
supervisor) 
Email: mika.billing@vamk.fi Phone: +358 
40 591 2854 
Project status Meeting or 
email 
Roger Nylund  
(EPS 
coordinator) 










Karine.vandoorssealaer@uantwerpen.be  Doubts about the 
materials used in 
our idea 
Meeting (during 
her stay in 
Finland) or 
email 
Hanna Latva  
(English 
teacher) 
Email: juha.liinamaa@sick.fi Phone: +358 









Email: juha.liinamaa@sick.fi Phone: +358 
(0)9 2515 800 
Information about 
how to use the 
sensor MRS6000 
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30.6.2. Stakeholders 
30.6.2.1. Stakeholders analysis 
A stakeholder analysis is a process of systematically collecting and analysing qualitative information to 
determine whose interests should be considered when developing a new project. 
 
30.6.2.2. Identify and understand the stakeholders 




Strategy for support 
1. Customer Safety 
No delays 
Increment users 
NEUTRAL IN FAVOR Periodic information 
Product guarantee 
Stay in contact 





IN FAVOR Periodic information 
Product guarantee 
Stay in contact 






AGAINST IN FAVOR Prestige compared to other 
countries 
Advertising and logos 
Become the safest rail city  
Weekly reports 
4. Workers Easy to use 
Reliability 
Effective 
NEUTRAL IN FAVOR Guarantee 
Formative courses 
5. Suppliers Prices 
Reliability 
Abidance 
NEUTRAL IN FAVOR Regular payment 
Advertising 
Long-term contracts 
6. SICK Use all sensor features 
Sales 
Material integrity 
NEUTRAL IN FAVOR New market 
Advertising 
Future improvements/new areas 
7. Advertising 
    Companies 
Prices 
Reliability of the 
information 
Waste money 
NEUTRAL IN FAVOR Trial month 
Surveys and research of the 
efficiency 
8. Competing 
    companies in 




AGAINST NEUTRAL Complementary tools 
New 
Possible projects in common 
9. Health 
    services, 
    police and 
    firefighters 
Unknown product 
Reliability of the system 
Stop-service 
Warning system 
NEUTRAL IN FAVOR Description of our product and 
how it works 
Access to data 
Direct warning signals 
Provide the information about the 




      business 
      inside train 
      stations 
Unknown product 
Flow of travellers 
Busiest hours 
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11. SICK 




Prosperity of the 
Product 
NEUTRAL IN FAVOR Regular reports 
Viability analysis 
Market survey 
12. Community New employment 
opportunities 





Social investments and 
donations 
Relationships with the 
community 
Public health, safety 
and protection 
Conservation of 
materials and energy 
Environmental 
assessment in projects 
NEUTRAL IN FAVOR New post needed 
Environmentally friendly policies 
Public information 
Environmentally friendly policies 
Public information 




The company is part of a system with multiple stakeholders in its good march because they benefit from 
it. The shareholders have a central role in the timeshare that requires responsibility of the good 
governance of the company. The rest of the groups from a part of the network of necessary 
collaborators. Therefore, the managers must meet the expectations of the stakeholders. This is 
important in companies that face of rapid changes in structures of the market, customer needs, 
technologies and the values of the society such as SICK. 
 
The first step to develop is the identification of the stakeholders. It means to figure out every person or 
organization that is involved or can be affected by the scope of the project. The concerns and the initial 
position of every stakeholder have to be known in order to choose the right strategy to manage them 
and achieve the final position. The main point is to place the stakeholders in the IN-FAVOR position, but 
it can be difficult in some occasions. 
 
30.6.2.3. Stakeholders prioritisation 
The next step is to prioritise the stakeholders. This step is important to know which are the most relevant 
to focus on them. The POWER-INTEREST matrix will be used to classify the stakeholders. The strategy 
that has to be applied will change according to the position of the stakeholder on the matrix. 
 
The matrix focusses on giving the needed attention to the people with the most influence and their 
interests because they set the guidelines of the real economic progress of organisations. 
 
Figure 79 
The matrix POWER_INTEREST is presented below: 
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30.7. Project quality management 
The quality management must be carried out in the most detailed way to guarantee the satisfaction of 
the clients and the users. The first step is the planification which means identify requirements/standards 
for the project, the product, and its deliverables. Subsequently it is necessary to set metrics to measure 
quality in order to review and evaluate each activity that can modify the scope, time, cost, risks or 
resources.  
On the other hand, considering that some of the requirements cannot be measured, because they simply 
consist of the realisation or not of a process or product, a Verification Sheet (YES / NO) is added for 
them. 
 
                                                           
        Figure 82 
 
The team members attend weekly meetings where time is expended to develop quality improvements 
and to ensure that integrated change control is used. The continuous improvement is one of the team 
objectives and PDCA cycle (W. Edwards Deming, 1950) is used during all the project management. 
 
                                                 
         Figure 83 
 
Quality planning must take into consideration the commitment between costs and benefits. The main 
benefit of fulfilling the quality requirements is decrease the rework which means, higher productivity, 
lower costs for claims and greater satisfaction of the stakeholders. Cost of quality is considered as an 
investment to prevent future cost for poor quality. 
  
If a Non-Conformity is detected, the project director (Mika Billing) will be informed in the shortest possible 
time to obtain the authorisation of the latter and, thus, correct it within a maximum period of 15 days with 
an extra budget determined by the Director. After the correction process, preventive measures will be 
determined and implemented, ensuring that it does not reappear. 
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Below there is a table of the quality requirements of the activities, and subsequently, a verification sheet. 
 
Requirements Metric Quality requirements 




At least 15 hours of research per person 
Work division Working hours 
Everyone works the same amount of  
hours with a variation of 5% allowed 




At least 2 diffrent techniques 
Extend development of the 
switching personality technique 
Number of 
characters 
At least 3 characters per person 
Select the most scored ideas Number 
Choose the most scored 2 ideas or 3 if the 
score between them is very similar 
Key functions of the product 
Aim of the 
functions 
At least one function must be environmentally 




Every team member must ask at least 10 
people 
Cost € Determine a specific business strategy 
List of things we still need to 
develop 
Number of list 
At least every two weeks one list should be 
made 
Testing the working prototype Number of test 
At least 3 different successful test in different 
places 
List of materials 
Number of 
materials 
Upgrade the list every week and ensure that 









At least 2 a week between team members and 





At least one full performance of the final 
presentation with all the team members 
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Has the manual of the sensor been read by all the team members? YES 
Has everyone read the analysis part of each member? YES 
Have the roles of the team members been  
selected? YES 
Has everyone done a previous brainstorming before the brainstorming meeting? YES 
Is everyone happy and willing to work for the selected idea? YES 
Is the application and its scope approved by the supervisor? YES 
Have we checked if there are any problems in the first concept testing and early 
prototype? YES 
Do the early sketches match with the first idea? YES 
Do we have a final product that matches with our first aims? YES 
Is everyone available for the competition day? YES 
Is every change made in the project approved and carry out as planned in 
change management? YES 
Have we checked if our programming knowledge is enough to do the prototype? YES 
Is expert help needed? YES 
Do we have all the materials needed for the prototype? YES 
Do we have everything needed for the presentation in Helsinki? YES 
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30.8. Project risk management 
The risks of the project have to be identified in the early phases of the project. These steps will open the 
possibility of adding, modifying or eliminating risks during the development of the project at specific and 
predefined moments. The identification of risks will follow an approach based on the WBS that allows to 
discover the risk that may appear in the Work Breakdown Structure.  
The identification, the management and the control of risks is due to the responsible person for each 
task who must be responsible for taking care of it. The contingency reserves already mentioned in the 
management of costs are intended for the control, the prevention and the materialization of those risks. 
Exceptionally, these reserves may be exceeded with the authorisation of the project director. 
The first identification of possible risks has been done by the team: the result of this step is a list with all 
the risks. 
 
30.8.1. Definition of possible risks 
This is a list of risks that could take place during the project: 
- Unclear objectives 
- Early deadlines 
- Bad work distribution 
- Unclear tasks 
- Poor scheduling 
- Discrepancies between team members 
- Team member is on a trip 
- Sickness or injuries  
- Choose the wrong idea (motivation) 
- Get extra components on time 
- Lack of programming knowledge  
- Communication problems 
- Language barriers 
- Lost information or damaged files 
- Denied access to certain resources 
- Winning the competition (positive) 
 
30.8.2. Risk assessment matrix 
The purpose is to obtain a quick and simple view of the importance of the risks. A risk assessment matrix 
has been developed considering the likelihood of the risk and the severity of the consequences. 
 
                                   Importance = Likelihood x Consequences 
 
Figure 84 







After classifying the risks, it is of utmost importance to choose the right action to treat them. A proactive 
way of acting is going to be the main answer to all the risks in the purpose to avoid their materialisation. 
On the other hand, if it happens, a reactive answer will be set up. 
If the impact is negative the answer can be avoided, transferred, mitigated or accepted depending on 
the risk level. If the impact is positive, the options are exploited, shared, improved or ignored. 
 
  







Choose the wrong idea
(motivation)
Bad work distribution Early deadline
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30.8.3. Analysis of the risks 
Based on the evaluation of the risk, the study of the causes and the solutions of the risks are classified 
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30.9. Project change management 
In the change management the changes of structures, processes and behaviours of a project where 
made. Group members would rather stick to already existing things because they have a fear of 
changing something. The situation sometimes gets even worse when no change is happening. 
Various rules must be adhered to and they become a very important tool. 
 
During weekly meetings, possible changes were discussed. In addition, reviews were made on the 
individual tasks of each team member. As a result, no sudden changes were made that affect the entire 
team disapproves of. 
 
The integrated control of changes is a process that is carried out from the beginning of the project until 
its completion. It consists of the review of all the change requests presented (whether to take preventive, 
corrective or defect repairs). Also, approving these requests and manage changes to deliverables, 
project documents and project management plans. Finally, communicate the decisions made. A 
flowchart that easily summaries the integrated change control is: 
 
 
                            Figure 87 (in attachment) 
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The change request sheet that must be filled in the project is as follows. 
 
CHANGE REQUEST SHEET 
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There are various changes in a project, but the biggest factors are changes in money, time and 
complexity. 
These must be defined and prioritized before the project starts. 
 
1. The parameter time is the project duration and includes project start and end as well as all 
appointments to be kept structuring the project.  
2. The cost parameter refers to the existing budget that is set at the start of the project.  
3. The performance of a project are the goals that must be met by stakeholder consultation 
 
If one of the three parameters changes, this has a direct effect on the other two parameters. 
Since project goals still have to be achieved, changes in one parameter must be compensated for by 
the other two variables. This leads to a change of all three parameters. 
 
The most common change in the project was the time.  
Due to difficulties in programming more time was needed for these tasks and therefore less time for 
other tasks. 
As a result of this the goals needed to be redefined and some were deleted. 
The costs did not rise because the working hours have not changed. 




   
 85 
30.9.2. Change control log 
The changes were recorded in a change log that shows the main information about the changes. 
The change control log helps to get an overview of the changes, from which they were made and for 
what reason. 
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30.10. Project marketing management 
30.10.1. Strategic marketing 
After the complete development of the product it is necessary to set up a marketing strategy. This 
strategy begins with an analysis of the entire metro market of the entire world. 
 
30.10.1.1. Analyse of the world 
 
 
                       Figure 89 
 
The analysis of the market for metro station in the world has shown that there are around 192 metro 
lines in the world: 
Africa   2 
Asia   95 
Europe   57 
Central America 1 
North America  20 
South America  17 
 
After further research it turned out that SICK is mainly based in Europe and so Europe is the best place 
to start the marketing strategy. 
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30.10.1.2. Analyse Europe 
In Europe there are 57 metro lines and others are already under construction or planned. 
Since a sensor costs about 8.000 € it is first intended to use it in countries with small metro lines and 
little stations.  
 
Country Number of metro lines Kilometer Stations Passengers per day 
Scandinavia 
Finland 1 21 16 173.973 
Denmark 1 20 22 142.466 
Sweden 1 108 100 898.630 
Norway 1 86 101 258.630 
     
West Europe 
Switzerland 1 6 27 73.698 
Portugal 1 44 56 405.479 
Belgium 1 56 59 63.014 
Czech Republic 1 65 61 1.600.000 
Austria 2 1.363 113 1.205.480 
Netherlands 2 121 120 640.000 
Italy 7 220 272 650.257 
Great Britain 3 423 309 4.984.950 
Germany 4 397 410 3.740.138 
France 6 351 489 5.794.679 
Spain 7 704 697 5.557.534 
East Europe 
Poland 1 29 28 384.658 
Belarus 1 37 28 900.000 
Bulgaria 1 40 34 450.000 
Hungary 1 38 52 800.000 
Romania 1 69 53 490.740 
Greek 1 80 60 500.000 
Ukraine 4 113 88 2.102.055 
Turkey 3 97 92 1.816.438 
Russia 5 503 331 6.532.877 
 
After analysing every European country, it is the best option to start the marketing in the country’s with 
less than 100 stations. 
Scandinavia has only 4 metro lines that means it is the best place for a market entry in the beginning. 
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30.10.1.3. Near market strategy 
The near market strategy is a mix of the waterfall and sprinkler strategy. 
In the waterfall strategy the market entry takes place successively. For determining the order in which 
the countries are serve different criteria’s such as intensity of competition, market risks, etc. can be 
used. The markets that are tapped first are most similar to home market. 
The sprinkler strategy takes place in foreign markets at the same time. 
However, this strategy is associated with high investment costs and a relatively high risk but market 
shares can be secured quickly. 
 
In the first two years, the focus will be on cooperating with the metro stations and concluding 
maintenance contracts in Scandinavia metro stations on of the sensors in the metro stations. After 2 
years, the sensor will be used in all stations and will ensure safety there. 
 
Two years after the market entry the search for cooperation’s with the west of Europe will begin. The 
installation in western Europe should be finished after 4 years since the beginning. 
 
The last 2 years of the near market strategy will take place in east Europe.  
 
After 6 years the smallest metro lines in Europe will be equipped with the security system and it will be 
continued with the big metro stations in western Europe and eastern Europe. 
In the first section, about 707 stations were covered with the new security system. This means that only 
the sales of the sensor will result in about 5.656.000 €. 
 
                    Figure 90 
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30.10.1.4. Marketing strategy Finland  
 
30.10.1.4.1. Analyses 
The first thing to do was to analyse all the metro stations in Finland to know how much different kinds 
of stations there are. 
Every station was analysed by how many tracks the stations have, if they are underground or on the 
ground and if there are objects between the tracks on the waiting platform. 
After analysation the stations where divided into 4 different groups.  
 
Group 1 “Benches, beverage- and snack machines, billboards” 
Station Underground Tracks What is in between? 
Matinkylä Yes 2 Benches, beverage- and snack machines, billboards 
Niittykumpu Yes 2 Benches, beverage- and snack machines, billboards 
Aalto university Yes 2 Benches, beverage- and snack machines, billboards 
Keilaniemi Yes 2 Benches, beverage- and snack machines, billboards 
Hakaniemi Yes 2 Benches, beverage- and snack machines, billboards 
Kontula No 2 Benches, beverage- and snack machines, billboards 
Siilitie No 2 Benches 
 
The first group has only the basic elements of metro platforms like benches, beverage- and snack 
machines and billboards. 
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Group 2 “Columns” 
Station Underground Tracks What is in between? 
Urheilupuisto Yes 2 11 columns and benches 
Tapiola Yes 2 3 columns and benches 
Koivusaari Yes 2 6 columns and benches 
Lauttasaari Yes 2 6 columns and benches 
Kulosaari No 2 14 columns and benches 
Herttoniemi Yes 2 28 columns and benches 
Itäkeskus Yes 3 12 columns and benches 
Puotila Yes 2 21 columns and benches 
Rastila No 2 20 columns and benches 
Vuosaari No 2 6 columns and benches 
Myllypuro No 2 21 columns and benches 
Mellunmäki No 2 24 columns and benches 
 
The second group is the largest group and also the most problematical one.  
Many columns are very wide and numerous. A complete control of the station is only possible with many 
sensors or sensors in the middle of the platforms not in the corners. For the last possibility the sensor 
has to be far away to be able to use his full angle and that is not possible in underground metro stations. 
Most of the columns are in the middle of the stations and that’s not a big problem for the safety program 
because the warning areas are next to the tracks. It is only a problem for the passenger flow analysis.  
 
Group 3 “Big areas“ 
Station Underground Tracks What is in between? 
Ruoholahti Yes 2 Continuous area in the middle. The end areas are 
free 




Yes 2 2 big buildings in the middle with a way between 
that 
University of Helsinki Yes 2 Continuous area in the middle. The end areas are 
free 
Sörnäinen Yes 2 Continuous area in the middle. The end areas are 
free 
 
The third group is the best for the developed safety precaution. There is a continuous area in the middle 
just the warning areas are free and have only benches. 
Only 2 stations have a way between the continuous area. This route can’t be covered with the planned 
installation of the sensors in opposite corners of the railway station. This is not a big problem only for 
the passenger flow analysis. 
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Group 4 “Tracks lie side by side” 
Station Underground Tracks What is in between 
Kalasatama No 2 No platform in the middle instead outside. Tracks lie side by 
side 
 
The fourth group consists of only one metro station. The warning areas are covered easily and 
completely. 
One sensor can be enough in this metro station, if the trains do not come at the same time but offset. 
 
30.10.1.5. Conclusion of strategic marketing 
Through the analysis the following order resulted, in which the stations receive the sensors first: 
1. Group 4 is the easiest to develop the sensor because it is only one station and one sensor can be 
enough. Also, there is nothing in the middle like columns, etc. 
2. Group 3 is good to develop the sensor because there is a building in the middle of the station where 
nothing can happen. There are only 2 stations which can be difficult but only for the passenger flow 
analysis. 
3. Group 1 is a bit difficult because there are a lot of benches, machines and billboards in the middle 
where the sensor cannot see through. This problem is not that difficult for the warning areas but for 
the passenger flow analysis. 
4. Group 2 is the last group where the sensor will be developed because the stations have a lot 
columns which are really big and the sensor cannot see through this. 
 
30.10.2. Operational Marketing 
 
30.10.2.1. Marketing Strategy 
The marketing strategies to be implemented by SICK will take into account the target audience to which 
our product is directed: metro stations. Our idea involves a different business model. The sensor will not 
be sold, it will be rented as well as the software that makes it work. 
 
For the formulation of the marketing strategy we use the extended Ansoff matrix. Our company will 
follow a strategy of partial diversification: it is the effect of developing completely new products for new 
markets or distributions of modified products for new target groups. 
  
 
            Figure 91 
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Our company with the new Metroview product will follow a differentiation strategy unlike to the products 
offered by the competition. The collected data from the sensor allows the owners to provide more safety 
in the station, to adapt the platform to better suit the needs of the passengers and to control the flow of 
the crowd across the metro network. Furthermore, the sensor scans the platform and it is programmed 
to count the number of passengers who are waiting. The LiDAR technology can pinpoint the location of 
each passenger that will provide information about the most and the least popular spots where people 
are standing and how they move around the station. The goal is to adapt the platform and increase the 
comfort of passengers by adding benches, vending machines and other features. This will allow more 
dispersion of the crowd along the platform and make the station more adapted to their needs. The 
Metroview product would be more effective if it is rented as an interconnected network of sensors in 
different metro stations. Gathering data of the full network of metro stations would make possible to 
predict the most crowded hours or days and put more trains to ensure the passenger flow and the 
wellbeing of the users. 
 
Metroview will position itself in the market as a product that offers safety, integrated solutions, innovation 
and respect for the environment. 
 
30.10.2.2. Marketing mix 
 
30.10.2.2.1. Product Strategy 
As far as product decisions are concerned, marketing’s service employs different tools called matrix. In 
this case, we have opted for the Growth Matrix-Market Share, deployed by the North American 
consultancy Boston Consulting Group (BCG). This matrix is designed to help with long-term strategic 
planning. It strives for business growth opportunities by reviewing its portfolio of products and deciding 
where to invest, dismiss or develop products. It is also known as the Growth/Share Matrix. 
 
SICK has a product line that, at the time of the project's launch, could be considered as a question mark, 
due to it is a new product in his Introduction phase in the Product Life Cycle (P.L.C.). In addition, it is 
characterised by its high financial needs - essential to expand its market share- and by generating a low 
cash flow. The objective is to achieve, through various marketing-mix actions, the category of star 
products, defined by high growth and a significant participation. Question mark products also need the 
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Sensor Brand 
Name Metroview  




Guarantees and services: 
- 5 years guarantee, both for parts and software update. 
- Technical service and maintenance. 
Financing: 
- Discounts depending on the payment method 
 
30.10.2.2.2. Price Strategy 
Pricing can be done using an internal, external or both approach at the same time. The internal is based 
on costs and the external on the analysis of competition and demand. 
The technology, that will include SICK in the production of Metroview, is of the highest level hence the 
production will be expensive. To the extent, the company is positioning as the creator of a sensor that 
provides an integrated solution for metro stations. This will lead us to determine a medium / high sale 
price in the market. 
On the other hand, if we consider the competition, the market offers hardly any options for this type of 
solution. Finally, it is very interesting to consider the demand perspective in the pricing process. It would 
be interesting to conduct a survey of our potential customers to determine the range of prices that would 
willing to pay. 
 
Cost for the metro station 
 
 
                       Figure 93 
Cost for our project 
 
 
                       Figure 94 




        Figure 95 
 
30.10.2.2.3. Sales Channels 
In order to be able to market the product, it is necessary to set various channels in which the sales 
department will operate: 
- Add on industrial revue 
- Demonstration on industrial show 
- Direct way to the government  
- Website. The product will be sold B2B 
- Maintenance contracts 
- Specific events for railway companies and global tech events 
 
The most important sales channel is the maintenance contract. So, it is regulated that the sensor will be 
updated every 3 years and the program will be paid annually. In addition, a reduction of the price can 
be determined here when the costumer wants to buy many products. 
 
30.10.2.2.4. Communication strategy 
- Communication through internet and social networks (Web and youtube channel) 
- Direct marketing (Sales Force) 
- Fairs 
- Promotions in specialised magasines 
- For the presentation of our sensor we will carry out big events (like Apple or Tesla). We will make a 
staging in style. 
 
30.10.2.3. Conclusion of the operational marketing 
Following a partial diversification in marketing strategy, Metroview places itself as a new product that 
wants to make its own path in the existing market. It is a product identified as a question mark which 
means that a lot of investment is needed at the beginning to be known. However, an appropriate renting 
price, a correct sales channels and an effective communication strategy will lead the Metroview to top 








To be able to draw the right conclusions it is important to remember the mission of the project: 
“Design an original and innovative application using the MRS6000 LiDAR sensor that fits in the existing 
market and uses the maximum potential of the technology.” 
Now we are able to conclude if we reached the goals set out by the project, if we reached the goals set 
by ourselves and evaluate the steps we took to reach these goals. 
Process 
A technology-driven design project starts with an analysis of the technology which is followed by a 
lengthy brainstorming phase. The concept was found by using the correct methods at the right time 
thanks to the strong project management. Because our main goals were to strictly follow the schedule 
and explore all the possible aspects of the product we were able to find the perfect idea for an application 
in a short time. This provided the team with a lot of motivation to go through with the project and develop 
the final product. 
After the ideation and concept phase, the team faced a difficult situation. To define the safety areas on 
the platform it was necessary to collect and extract all the data generated by the sensor and 
communicate with it. Because no team members were skilled in programming or had any experience 
with this kind of sensor, this activity slowed down the progress of the project. Despite this issue, the 
team kept working hard on the programming and with the help of Harry, another international student 
and programming expert, the team succeeded in communicating with the sensor and defining the areas. 
Eventually we reached the goals we set for ourselves and had no problem finishing all the tasks before 
the deadline. 
Product 
The final product is intended to be used inside a metro station. There are a lot of opportunities for using 
the sensor in this environment and we chose passenger safety and passenger flow control as our main 
priorities. By detecting obstacles on the train tracks or in proximity to the tracks the system will provide 
more safety on the platform, and by counting the passenger and gathering data about the passenger 
flow the metro station can be better adapted to the needs of the passengers. It fit perfectly into the 
deliverables for the SICK innovation competition and also raised some awareness for the circular 
economy principle. 
Project 
During the four months of this EPS project, our team learned a considerable amount about the different 
aspects of project management and working with people from different fields. Since the start of the 
semester every team member has been very invested in the project and everyone performed really well 
during each step of the product development process. Through the course of this project the team 
developed many new skills such as project, time and cost management, programming with LiDAR 
sensors, 3D modeling and printing and researching material resources. Every team member enjoyed 
working on the product because of the competition and this made us perform even better. The honorable 
mention (4t place) in the SICK innovation competition was a big surprise but it gave us recognition for 
the work we did.  
Doing an EPS is an amazing opportunity which allowed us to not only learn from the project but also 
from each other. We learned to work together with people from different cultures, different backgrounds 
and different fields. This made us more comfortable in a multi-cultural environment which is a strong 
value for future careers. The EPS experience has enriched us and made us grow individually on a 
personal and an intellectual level. Mika’s Monkeys will forever cherish this opportunity and remember it 
as an amazing experience.  
  






   
 97 
50. Bibliography 
EOLOS. (2019). EOLOS - Floating Lidar Solutions | HOME. [online] Available at: 
https://www.eolossolutions.com/ [Accessed 25 Mar. 2019]. 
 
Google Books. (2019). Ecodesign. [online] Available at: https://books.google.fi/books?id=w-
BqDwAAQBAJ&pg=PT157&lpg=PT157&dq=ecoster+karine&source=bl&ots=rYwNFnIJpP&sig=ACfU3
U3cAPMvnUqvXcVa59LcAcr5dvv1zA&hl=nl&sa=X&ved=2ahUKEwivosmg67PgAhUtxKYKHf2VAQIQ6
AEwAXoECAMQAQ#v=onepage&q=ecoster%20karine&f=false [Accessed 25 Mar. 2019]. 
 
Innoviz. (2019). Innoviz | Lidar Technology & Perception Software. [online] Available at: 
https://innoviz.tech/ [Accessed 25 Mar. 2019]. 
 
LeddarTech. (2019). LeddarTech | Mastering LiDAR Sensor Technology. [online] Available at: 
https://leddartech.com/ [Accessed 25 Mar. 2019]. 
 
Leosphere. (2019). Applications - Leosphere. [online] Available at: 
https://www.leosphere.com/lidar/applications [Accessed 25 Mar. 2019]. 
 
Luminartech.com. (2019). Luminar. [online] Available at: https://www.luminartech.com/ [Accessed 25 
Mar. 2019]. 
 
Neptec Technologies Corp. (2019). OPAL™ 3D LiDAR Scanner Delivers Range, Speed, and 
Obscurant-Penetration Capability. [online] Available at: 
http://www.neptectechnologies.com/products/opal/ [Accessed 25 Mar. 2019]. 
 
TriLumina. (2019). TriLumina. [online] Available at: https://www.trilumina.com/ [Accessed 25 Mar. 2019]. 
 
Uantwerpen.be. (2019). PSS toolkit - Product | Service | Systems - University of Antwerp. [online] 
Available at: https://www.uantwerpen.be/en/projects/product-service-systems/pss-toolkit/ [Accessed 25 
Mar. 2019]. 
 
Velodynelidar.com. (2019). Velodyne LIDAR. [online] Available at: https://velodynelidar.com/ [Accessed 
25 Mar. 2019]. 
 
Bernie Roseke, P. (2019). The 8 Steps to Earned Value Analysis. [online] Available at:  Retrieved from 
https://www.projectengineer.net/the-8-steps-to-earned-value-analysis/ [Accessed 25 Mar. 2019]. 
 
1eoanf. (2010, January 25). Retrieved April 17, 2019, from 
http://www.youtube.com/watch?v=7CHJ7mvu41M 
 
A guide to the project management body of knowledge (PMBOK® Guide)(Fourth Edition ed.). (2017). 
Newtown Square, PA: Project Management Institute. Chapter 11 
 
Heagney, J. (2016). Fundamentals of project management. New York: American Management 
Association (AMACOM). chapter 5 
 
Arveson, P. (1998). The Deming Cycle. Retrieved from https://www.balancedscorecard.org/BSC-
Basics/Articles-Videos/The-Deming-Cycle 
Gregnedji, G. (2013). 8.1. Planificar la Gestión de la Calidad. Retrieved from 
https://whatisprojectmanagement.wordpress.com/2013/01/11/planificar-la-calidad/ 
Roseke, B. (2016). The 8 Steps to Earned Value Analysis. Retrieved from 
https://www.projectengineer.net/the-8-steps-to-earned-value-analysis/ 
Shenoy, S. (2018). How to Define Scope for Your Project?. Retrieved from 
https://www.pmexamsmartnotes.com/define-scope/ 
3D printer filament (Modified PLA-- Ingeo 3D860). (2019). Retrieved from 
https://www.centipark.com/store/index.php?route=product/product&product_id=132 
ABS Filament 3D-Printer Instellingen | ABS Plastic. (2019). Retrieved from 
https://www.hestay.nl/nl/3d-print-hulp/3d-printer-instelling-per-materiaal/abs/ 
   
 98 
Connect Sensor Data to any Cloud Platform with Meshlium IoT Gateway | Libelium. (2019). 
Retrieved from http://www.libelium.com/products/meshlium/wsn/ 
J Grunewald, S. (2016). NatureWorks Introduces New PLA-Based ABS Alternative Material 
Ingeo 3D860. Retrieved from https://3dprint.com/127227/natureworks-ingeo-3d860/ 
Janelle, A., & P. Polis, M. (2019). Interactive Hybrid Computer Design of a Signaling System 
for a Metro Network - IEEE Journals & Magazine. Retrieved from 
https://ieeexplore.ieee.org/document/4308560 
LED Profiles floor applications idea for IP67 LED Strip-Jumilux. (2019). Retrieved from 
http://www.jumi-ledprofiles.com/product/led-profiles-floor/ 
Riley, R. (2013). The Lotus Blossom Creative Technique. Retrieved from 
https://thoughtegg.com/lotus-blossom-creative-technique/ 
Yllobre, C. (2017). Understanding Verification and Validation in Product Design. Retrieved 
from https://blog.prototypr.io/understanding-verification-and-validation-in-product-design-
ef8c993fd496  







































































































































































































































































































































































































































   
 107 
Website: 
https://silkedebie4.wixsite.com/metroview?fbclid=IwAR2PSkjk7ZdPY6z416Htn23WcoGRIwlhE3bhUG
C5OBsPkMlJRKHQ0xyHOPY 
 
Video: 
https://www.youtube.com/watch?v=i2N5lzpbe8Q&fbclid=IwAR02TAjoyM1weJv1rPp-
6LWuc6eOtYOr8wYAsvXtpA_iJQB2bC-ReP_G6EE 
 
 
